CONSTRUCTION

A. Completed last 30 days

-New squad car exit ramp being constructed on west side of PD to allow a flow of traffic through the parking lot
- Excavation starting
- Site fencing installed
- Vehicle tracking pad installed at east side of jobsite

- Earthwork and site demolition work
- Rebar cages
- Pier drilling rigs
- Concrete pump for piers

- Start of concrete foundation piers
Progress – Next 30 Days (FEB – MARCH 2018)

1. Continue to form and pour concrete foundation piers
2. Form and pour grade beam pier caps
3. Start site utilities for fire line water and domestic water (pending permit release)

SCHEDULE

A. Progress Update

1. The project is currently tracking to be on schedule for foundation work.