**System Maintenance & Repair**

- Repair failed section of storm sewer pipe on Oxford Avenue, west of Santa Fe Drive.
- Clean out accumulated debris in the Oxford Avenue pipe, from Santa Fe Drive to the South Platte River.
- Repair the existing storm sewer pipe under Jason Court.
- Develop a proactive maintenance plan and complete a system-wide pipe cleaning program.

**Funding**

- Loaned $3 million from the General Fund Long Term Asset Reserve (LTAR) to the Storm Drainage Fund. **COMPLETE**
- Evaluate state and federal grant opportunities. **(Ongoing)**
- Complete a rate & fee analysis to develop stormwater utility rates which support the city’s desired level of funding.
- Identify & implement an increased stormwater fee.

**Capital Projects**

- Conduct a stormwater Analysis and Alternatives Feasibility Study of flood-prone areas.
- Evaluate the feasibility of an alternative alignment for new storm sewer pipe along Radcliff Avenue to the South Platte River.
- Construction October 2020 – 2023
- Issue Request for Proposals and award a contract for preliminary and final design of selected capital projects.
- Design June 2020 – Jan 2021

**Long-Term Planning**

- Update Drainage Criteria Manual.
- Complete a city-wide stormwater Master Plan.