PROJECT APPROACH: THREE PROJECT COMPONENTS

Life Safety and Flood-Proofing
Give the City staff a quick method of responding to urgent need for life safety improvements.

- Identify Homes in Danger
- Engage Owners
- Determine Methods and Costs
- Budget for Improvements and Implement

OSP Update and Prioritization
Use the 1999 OSP hydrology and hydraulics to the greatest extent practicable. This component spends time verifying the previous projects, developing other alternatives, and preparing a prioritized list of projects.

- Data Gathering
- Project Verification & Mapping
- Prioritization
- Budget and Implement

Pipe Conditions Assessment
Perform pipe conditions assessment and rehabilitation.

- Investigation & Review
- Conditions Assessment
- Evaluation of Repair Methods
- Recommendations